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Answering Letter Date

Subject Environmental Issues

Copyto  Messrs: Niagara Falls, NY

J. F. Frost
T. J. Kagetsu
D" G. Millenbruch

Dear Frank:

The environmental 1ssues at Niagara are proceeding to a satisfactory conclu-
sion pretty much on schedule. The following are the highlights of the past month.

1. The Department of Labor has finally cancelled all our radioactive material
licenses. They apparently did not connect the radioactive slag awaiting transpor-
tation to Barnwell with any of the licenses. However I will notify them with
documentation when it leaves the property and is received in South Carolina.

2. The reclamation of the area behind Building 166 on Elkem property has been
completed. I received a signed acceptance from Elkem yesterday. This has been
sent to you under separate cover. I am enclosing a couple of Polaroid snapshots of
the completed job.

3. "Lake Linde" has been filled in. Part of the material came from the clay
cap from the Elkem reclamation. Some low areas remain on the L-Tec property which
they (L-Tec) should remedy.

4. Asbestos has been removed from the boiler room and the pipe racks at
Niacet. The elevator shaft in "Globar" 1s a little more difficult than anticipated.
However they st111 predict completion before the end of the month.

5. I was misled on the number of samples in quart cans requiring disposal.
Rather than 300, the number is closer to 1200 and no mention was made of approxi-
mately 600 or more samples in bottles. Unfortunately a number of the samples are
unidentified which may require qualitative analyses. However I still expect the
job w111 be completed by the end of September.

I am also enclosing an up-date of my work summarizing the status of all the
environmental 1ssues.

Regard4ls,

Donald J. Hansen
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9161L000LHNDON

9/9/86

-2

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. Actual
$/M $/M
1.0 Halide Scrubber
1.1 Install Venturi Scrubber 1.1 Complete
1.2 Install Trough to collect 1.2 Complete
heels from returned cylinders
1.3 Enclose trough and 1.3 Proposed modifi- 1.3 Scrufari Construc-  9/30/86 100
install a fume collection system cations submitted to tion to begin modifica- (o1d) (01d)
H. Wilber by R. Sulli- tions. 11/30/86 118
van 9/2/86. (new) (new)
2.0 Asbestos Removal
Elevator shaft, Bldg. 111, Asbestos removed from Continue to follow. 9/30/86 90
storage room, boiler rooms Niacet Boiler Room and (o1d)
(Niacet), 31x (6) pipes running pipe racks. Elevator 61.8
800' on pipe rack. shaft 1n progress. (new)
3.0 Sample Cans
Approximately 38§ 1200 one Progress on schedule. Contact SCA and 9/30/86 10

quart cans containing different
alloys, slags, and ores to be
classified as toxic or non-
toxic and disposed of.
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Modern Disposal to
arrange for burial of
toxic and non-toxic
materials.



L161L000LHNDON

9/9/86

-3

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. Actual
$/M $/M
4.0 Supersucker Dust
Dust collected from rafters Complete Complete 7/11/86 1.5
of plant in commercial vacuum Disposed of through
cleaner and dumped in piles Modern Disposal on
throughout yard area. 7/11/86.
5.0 Fill in Lake
Low area east of No. 5 Fce. Complete Complete 7/25/86 8/22/86 2.5 6.4
Room collected rainfall and dis-
charge from L-Tec Plant. Drain
and level.
6.0 Remove Radioactive Waste
Slag and contaminated soil UCC Purchasing 1n Dan- Work with broker 9/30/96 12.5

from No. 30 Furnace (twenty
55-gallon drums). Radioactive
samples.
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bury is writing a new
National Contract with
Chem Nuclear. No pro-
blems but may delay

removal by a week or so.

from Chem Nuclear.



81L61L000LHNDON
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PROJECT STATUS ACTION COMPLETION DATE BUDGET
Actual Est. Actua
$/M $/M
7.0 Remove Radioactive Source
Previously used to calibrate Found that source 1s None required.
X-ray equipment 1n VAL, Cs137 and only 5uC1,
Does not require license.
8.0 Reclaim Elkem Property
Hold over from "Tiger" pro- Complete Complete 8/15/86 18.3
Ject. UCC agreed to remove clay
and backfi1ll when State released
property for unrestricted use.
9.0 Terminate Licenses
9.1 210-0090
Technology sources. Complete Complete 8/15/86
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Letter received from
Department of Labor
cancelling Ticense
8/15/86.



616L000LHNDON

9/9/86

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. Actual
$/M $/M
9.0 Terminate Licenses (cont'd)
9.2 950-0139
Processing Columbium Complete Complete 8/15/86
Ores. Letter received from
Department of Labor
cancelling license
8/15/86.
9.3 955-0139
Plant Sources. Complete Complete 9/4/85
Letter received from
Department of Labor
cancelling license
9/4/85.
10.0 Patents
Finish filings. Responded to Stratcor Complete 7/31/86 9/5/86

Respond to Patent Examiners.
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Attorney on objection
of Polish Patent Appli-
cation for addition of

V203l



0¢61000LHNDON

9/9/86

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est.  Actual
$/M $/M
11.0 F1les
11.1 Uranium to Gr. Jct. Complete Complete 8/14/86

11.2 V & W Files

11.3 Active Files to Gr.Jdct.

12.0 Surplus Equipment

PAGE 5

Shipped nineteen (19)
boxes on 8/14/86.

Worked on "as time
permits basis"

Spoke to J. Frost on
7/1/86. He plans to
visit Niagara Falls
to discuss.

No action from Invest-
ment Recovery.

I have been selling some
non-capital 1tems and
sending checks to Grand
Junction.

None required.

8/31/86
(o1d)
9/30/86
(new)



161000 LHNOON

9/9/86

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. Actua
$/M $/M
13.0 Remove Stacks
Two stacks at old Boiier Complete Complete 7/24/86 2.3 4.4

Room 1n Niacat.
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